Exhibit 1

Original Revised
Iltem Description Qty Qty Unit Cost Original Cost Revised Cost Difference
2 (20" DR18 PVC WATER LINE 738 595 | $ 84.00 [$ 61,992.00 | $  49,980.00 ($12,012.00)
3 (12" DR18 PVC WATER LINE 138 166 | $ 38.00 | $ 5,244.00 | $ 6,308.00 $1,064.00
4 |8"DR18 PVC WATER LINE 141 140 | $ 38.00 | $ 5,358.00 | $ 5,320.00 ($38.00)
6 [30" STEEL CASING BY BORE 146 0| $ 468.00 | $ 68,328.00 [$  42,120.00 ($26,208.00)
7 |20" STEEL CASING BY OPEN CUT 45 25| § 138.00 | $ 6,210.00 | $ 3,450.00 ($2,760.00)
8 [20" STEEL CASING BY BORE 75 100 | $ 316.00 | $ 23,700.00 [$  31,600.00 $7,900.00
9 [12" STEEL CASING BY OPEN CUT 50 - $ 125.00 | $ 6,250.00 | $ - ($6,250.00)
10 |[12" STEEL CASING BY BORE 75 - $ 216.00 | $ 16,200.00 | $ - ($16,200.00)
9A |16" STEEL CASING BY OPEN CUT - 251 % 135.00 | $ - $ 3,375.00 $3,375.00
10A |16" STEEL CASING BY BORE - 100 [ $ 296.00 | $ - $  29,600.00 $29,600.00
12 |IRON FITTINGS 5.21 440 | $ 6,479.00 | $ 33,755.59 | $ 28,520.56 ($5,235.03)
13 |PLUG EXISTING 8" WATER LINE 2 11$ 277.00 | $ 554.00 | $ 277.00 ($277.00)
15 |PLUG EXISTING 20" WATER LINE 6 3|9 967.00 | $ 5,802.00 | $ 2,901.00 ($2,901.00)
20 |TIE TO EXISTING 20" WATER LINE 6 41 % 1,751.00 | $ 10,506.00 | $ 7,004.00 ($3,502.00)
22 |REMOVE EXISTING 12" WATER LINE 65 45| $ 6.00 | $ 390.00 | $ 270.00 ($120.00)
23 |REMOVE EXISTING 20" WATER LINE 50 - $ 6.00 | $ 300.00 | $ - ($300.00)
25 |REMOVE EXISTING 20" STEEL CASING 210 251 % 7.00 [ $ 1,470.00 | $ 175.00 ($1,295.00)
RELOCATE EXSITING FIRE HYDRANT AND
27 |VALVE 8 119$ 1,013.00 | $ 8,104.00 | $ 1,013.00 ($7,091.00)
RELOCATE EXSITING FIRE HYDRANT W/
28 |NEW TAP 1 - $ 1,335.00 | $ 1,335.00 | $ - ($1,335.00)
30 |TRENCH SAFETY 801 822 | $ 1.20 | $ 961.20 | $ 986.40 $25.20
INSTALL NEW FIRE HYDRANT - SALVAGE
A33 |EXSITING - 2| $ 2,547.00 | $ - $ 5,094.00 $5,094.00
FIRE HYDRANT STAKING AND
CO1 |[INVESTIGATION - 6% 415.00 | $ - $ 2,490.00 $2,490.00
CO2 |GOLF COURSE CULVERT EXCAVATION - 11 9% 3,729.00 | $ - $ 3,729.00 $3,729.00
CO3 |TARGET CULVERT EXCAVATION - 119$ 3,729.00 | $ - $ 3,729.00 $3,729.00
ADDITIONAL 6" DR18 PIPE FOR FIRE
CO4 |HYDRANT - 10 $ 38.00 | $ - $ 380.00 $380.00
CO5 |BLOWOFF REMOVAL AND REPAIR - 11 $ 8,967.00 | $ - $ 8,967.00 $8,967.00
REMOVE 8" VALVE - INSTALL BLIND
CO6 |FLANGE - 119 1,769.00 | $ - $ 1,769.00 $1,769.00
REMOVE 12" VALVE - INSTALL BLIND
CO7 |FLANGE - 1[$ 1,982.00 | $ - $ 1,982.00 $1,982.00
REMOVE 20" VALVE - INSTALL BLIND
CO8 |FLANGE - 119 2,916.00 | $ - $ 2,916.00 $2,916.00
CO9 |[INSTALL 12" VALVE AND BOX - 1% 3,891.00 | $ - $ 3,891.00 $3,891.00
CO10 [REMOVE AND SALVAGE 20" VAVLE - 21 $ 976.00 | $ - $ 1,952.00 $1,952.00
CO11 |[RESTOCKING FEE FOR UNUSED MATERIAL - K 5,397.42 | $ - $ 5,397.42 $5,397.42
CHANGE ORDER 1 ($1,263.41)
ORIGINAL CONTRACT AMOUNT 326,100.79
REVISED CONTRACT AMOUNT 324,837.38
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